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MEETING MINUTES
Subject: Expedited Response Action Weekly Interface

TO: Distribution BUILDING: 450 Hills
FROM: W. L. Johnson(jjifﬁ} CHAIRMAN: W. L. Johnson
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Number

Dept-Operation-Component Area  Shift Meeting Date Attending
Environmental Engineering 3000 Day July 27, 1992 7
Distribution:
M. R. Adams H4-55 EPA B5-01
M. V. Berriochoa B3-30 P. Beaver
H. D. Downey 1.4-92 P. T. Day
J. K. Erickson* Ab-19 D. R. Einan
W. F. Heine B2-35 b. A. Faulk*
R. E. Lerch B2-35 L. Gadbois*
R. G. MclLeod A5-19 P. S. Innis*.
P. M. Pak A5-19 D. R. Sherwood
R. K. Stewart* A5-19 Ecology fax
T. M. Wintczak* L4~92 L. Goldstein
EDMC H4-22 D. Goaswami
ERAG Route D. D. Teel

Field File Custodian H4-55
WL File/LB

*Attendees

The weekly interface meeting on the Expedited Response Actions (ERAs) was held
to status the ERAs for the U.S. Department of Energy Field Office, Richland
and the regulators. The meeting was conducted in accordance with the attached
agenda. Actions were formally reviewed and the attached action item 1list was
updated.

A1l projects were discussed and their status summarized. Copies of the near
term CCL, ERA production and operation schedule were provided. The EPA was
informed the cylinder at 618-9 will be vented on July 28, 1992. EPA stated
they had no issues with the venting plan. Draft copies of the North Slope
Project Plan was provided to the regulators for their preliminary review.

Attachments:

1. Agenda

2. Action Item List

3. Decisions, Agreements & Commitments

4. Expedited Response Action Weekly Report
5. CCl, Operations Schedule
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SUBJECT:
July 27, 1992

GENERAL ISSUES

DATE:

WEEKLY ERA INTERFACE AGENDA

STATUS OF THE EXPEDITED RESPONSE ACTIONS

ERA Interface Action Item review

INDIVIDUAL PROJECT STATUS

/

-/

618-9 Burial Ground
o Waste dispositioning activities
- Debris being dispositioned
- Canister venting scheduled for this week

316-5 Process Trenches
0 Final report is being revised and will be issued by
July 31, 199z2.

200-W Carbon Tetrachloride

0 Site characterization status - finishing well drilling
Operations status {schedule}

Procurement & design activities for next two units
Integrated demonstration activities - cone penetrometer work

o o Q

WahTuke Siope
0 Project plan and SAPs ready for regulatory review, safety
analysis ongoing, NEPA under development

Sodium Dichromate

0 Project plan (SAP) submitted

0 Safety analysis ongoing, NEPA under development
0 GPR scheduled for this week

Riverland

v Planning underway

0 NEPA may prohibit site characterization this FY

Pickling Acid Crib

] Planning underway
o Cone work not feasible (due to schedule) SAP under
development

618-11 Burial Ground
0 EPA's proposed scheduie

N-Spring
0 Internal discussions ongoing

OTHER ISSUES

Media event

SUMMARY OF ACTION ITEMS
SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



ORGANIZATION

WHC

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS~
July 27, 1992

ACTION TTEM

WHC will prepare an outline detailing
proposed activities, technical issues, and
schedules for the 618-11 Burial Ground.
This outline will be presented at an
upcoming ERA interface meeting. (open)



™

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
July 27, 1992

DECISIONS:

AGREFMENTS: . Jf
NOM’W’(? J%be 65/,'1& Fcandg

COMMITMENTS :

DOE Representative

EPA Representative

ECOLDGY Representative
[ M/ sofro

Vv @HC'Representative/ ]




Weekly Report, Week Ending July 24, 1992
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact -~ Wayne L. Johnson, 376-1721
Environmental Division

618-9 Burial Ground Expedited Response Action - The plan for venting the
abandoned cylinder (WHC-SD-EN-AP-100) has been approved and released. .

Cylinder venting is scheduled on July 28, 1992, pending RL security approval.

316-5 Process Trench Expedited Response Action - The final report is being
prepared for compliance with the July 31, 1992, milestone M-17-06-D.

200 West Area Carbon Tetrachloride Expedited Response Action and Arid Site -

Field testing of the Point Soil-gas and Saturated-zone Sampling and Testing
(PSSST) Device was successfully conducted in borehole 299-W18-249 on July 16,
1992, (100 ft) and July 21, 1992, (131 ft). Soil gas samples were also
collected at these intervals using the SEAMIST. The last field test of the
SEAMIST is scheduled for July 22, 1992, at 146.7 ft in this same borehole.

Demonstration of the cone penetrometer is currently ongoing across the Hanford
site. This technology "pushes" a rod into the ground with a tip that is
equipped with various characterization capabilities.

The final draft of the integrated test plan for steam reformation of
granulated activated carbon is out for signatures. As part of this field
demonstration, carbon tetrachloride will be loaded onto granulated activated
carbon for regeneration by steam reformation.

Drilling of ID borehole 299-W18-249 (north side of 216-Z-18 Crib} reached
total depth (146.7 ft) on July 21, 1992. Completion activities will begin

July 22, 1992.

Information was recei#ed from the low bidder for the Vapor Extraction System
(VES) procurement with which to complete the technical evaluation and
determine whether they are responsive.

VES operations (and loading of the Radon Test canisters) continues. The VES
operated 25 hours during this report period, extracting from wells 158 and
175, in Z-1A. Two additional wells were connected and extracted on July 22,
1992, (wells 163 and 159, lower intervals). Flows ranged from 99 - 163 cfm,
vacuum ranged from 95 - 112 inches of water, the CCl, concentration ranged
from 275 - 554 ppm. This results in approximately 36.1 1bs CCl1, removed.

A new signal conditioner has been ordered for the CCl, monitor.

Planning, training and procurement activities necessary for increased CCl
removal rates are being aggressively pursued. Increased removal rates wiﬁ] be
in a phased approach by increasing operating time to 12 hours at existing
rates (approximately 100 cfm) on August 10, 1992, followed by increased rates
on August 31, 1992, then followed by 24 hour operations at optimum rates on
September 21, 1992. The latter phase is predicated on installation of a new

process controller which is the critical path item.
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A traj]er is being relocated from the 300 Area to provide adequate space for
training and increased operations, and plans are to install a HLAN drop for
increased communications at the site.

North Slope Expedited Response Action -~ The project plan has been transmitted

to RL and the regulatory agencies for review. The draff military landfill
sampling plan has been reviewed by WHC and comments are being incorporated.

The NEPA categorical exclusion request is being reviewed by RL. The U.S. Fish
and Wildlife Service and the Washington State Department of Ecology were
contacted and informed of the proposed activities. The agencies indicated
that nesting activities of sensitive bird species should be over and will not
be impacted by the planned activities.

Geophysical surveys will be conducted at three military Tandfills beginning
July 27, 1992. Survey results will be used to determine specific sampling
locations. Sub-surface sampling will be obtained using the Cone Penetrometer
beginning August 5, 1992.

A cultural resource review of the North Slope waste site has been initiated.
PNL has indicated that approval to proceed with investigative activities at
the miTitary sites is forthcoming with an additional more exhaustive review of
proposed cleanup activities for the homestead locations.

Safety assessments covering the sampling activities are being prepared and
should be approved in time to begin field activities as scheduled.

Pickling Acid Crib Expedited Response Action - The CAP and project plans are
under preparation.

Riverland Rajlroad Site Expedited Response Action - The NEPA categorical
exclusion may not be finalized this FY. If the normal processing time for a
request is followed, field characterization activity will not be conducted
this FY. Legal has been contacted to resolve horse grazing issue before field
activities begin.

Sodium Dichromate Expedited Response Action - The project plan was transmitied
to the regulators for review. Surface debris (41 crushed barrels) were

collected and consolidated at the site. Field screening of the soil under the
barrels indicates that Cr (total and +6) is less than 1 ppm. Barrel removal
allows installation of a revised grid pattern for additional geophysical
surveying to better define previously identified subsurface anomalies.

618-11 Burial Ground Expedited Response Action - Planning for next years
activities is under development.
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PHASE 1
PPEAATE BYSTEN AT 100 CFM - 12 HOURS
MOVE CAM BAMPLING POINT IGALE/COFFMANY

PROCURE AND INSTALL COOUNG FAN FOM MOTOR FISLER
SUPPORT PENSONNEL

TRAIN PERSONNEL [GALE/COFFMAM

QBYAIN DEDIGATED VERIGLE HAGOOD)

OPERATE $YSTEM AT 100 CFM-12 HOURS

OPERATE SYSTEW AT 600 CFH - 12 pouns

HPROCURE & IN5T COOLERS & MARIFOLD VACUUM DLOWERS (GNEEN
PROGURE & [NST BLACK DOX #0 CCILA MONTONS (GNECN/FISLEN
PROCURE SPARE CGI4 MONIFONS {3} FISLENR}

PROGCURE 8 INST REPLACEMENT FLOWMETERS FiSLEM

PROCURE SPARE VACUUM BLOWER MOTOR FISLEM)

PROGURE THIEF SAMPLER [GREEN/SMEARMAM

ORGANIZE CAHISTER STORAGE AREA IGALE/COFFMAN)

#OPERATE SYSTEM AT 600 CFM ~ 12 HOURS

IOPERATE SYSBTEH AT 100 ~ 800 CFM -~ 24 HOURS

DEVELOPMEVISE PROJECT DOCUMENTATION
REVISE WHC-SD-EN-TI-010 IGREEMN)

SAFETY ASSESSMENT DECISION HERVHESS)

REVISE WP MILUKIN

REVISE HWOP ~ COMPLETE

DEVELOP WEEHLY OPERATIONAL CHECKUST (GALE}

FOTMAL APPROVAL FROM WHC OVERVIEW GROUPS TO PROCERD IWICH
ECUIPMENT/MATERIAL

PROCUREANST/TRAIN PERSON, OPERATE PROCESS CTRL SYS5 WISLEA
PROCURE SPARE DLOWENVBEARINGS (GALE/COITMAI

PROGURE SPARE ISTRUMENTATION [GHEEN/FISLER}

IHSTALLATION OF HLAN DROP (MILLIKIA

NEGULATORY/DOE NOTIFICATION

FORMAL NOTIFIGATION TO REGULATONY AGEHCICS IGNEEN
SITE PREPARATION ACTIVINES

GENTRALLZE APILL RESPONSE KIT (GALEICOFFMALD
DOCUMENT ROUTINE PERSONAL MOHIT PROG (TUTTLEMILLIKIG
WELL-FIELD MONITORRNG

DOCUMENT REVISIONS HECESSANY G101V

SUPPORT PERSONNEL

IENTIFY MUMDER OF REQURED PEOPLE {GREENASONQ
TASK ORDEA PERSONNEL MILLIKIN

TRAIN SUPPORT PERSONNEL (GALE/COFFMAND

OPENATE SYSTEM AT 100-500 CFM - 24 HOURS

NINTERIZE OPERATING SYSTEM °

PROGUNE AND INSTALL 11OSE HEATER PETERS)

PROCUNE AHD INSTALLPRE-HEPA HEATEN (FISLER)

INSULATE $YSTEM PETENS)

 PROCUNE AND BISTALL CCYA HOUSING (COFFMALY

PHASE II PREPARATION ACTIVITIES

PROCUREMENT AND RECEIPT OF EQUIPMENT [GREEN ,
ANARD CONTRACT (GNEEN

PROCURE SYSTEMS IGRCEN

PERFONM OPERATIONAL ATPIOTP iGNEEN/OAD

IDENTIFY & OBTAIN CONCURRENCE FOR NEG. PERSONNEL, MOAKHAGOOINGALL)

CARBON TETRACHLORIDE ERA PROJECT SCHEDULE

I 1992

i 1993
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